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TABLE 6-1:  MWD TAMIAMI TRAIL MODIFICATION COSTS 
 

The risk and uncertainty analysis was calculated for the total construction cost; thus the 
distribution of risk across the project elements is approximate. 
 
Table 6-1 does not include an entry for Preconstruction Engineering and 
Design.  The Jacksonville District has already been funded for PED costs 
through September 2008, and PED is expected to be complete by that date.  The 
total estimated first cost is $177,000,000.  The fully funded cost estimate is 
$225,100,000, with the escalation to the midpoint of construction based on an 
award date of October 2008 and 3-year construction duration. 
 

6.3.2 Cost Sharing 
Recent cost sharing for the MWD project has been 50/50 USACE/DOI funding.  
The proposed funding breakdown is shown in Table 6-2.  The Managers’ Report 
for WRDA 2007 states that arrangements for sharing of costs between Army and 
Interior be prospective only.  Thus this proposed cost sharing between the 
Federal agencies may be changed with additional budgetary guidance.  The 
State of Florida, through the Florida Department of Transportation, has verbally 
agreed to provide $4,500,000 to the project. 
 
 

TABLE 6-2:  MWD TAMIAMI TRAIL COST-SHARING 
ITEM Cost  

USACE $86,250,000 
DOI $86,250,000 
FDOT $4,500,000 
Total $177,000,000 

 
 

ITEM 
Cost Estimate 
Including Cost 
Saving Options 

Construction  
Bridge  $74,500,000
Bridge - Transitions $13,600,000
Bridge - Remove Old Roadway $3,800,000
Road Modifications $33,100,000
Other (Maintenance of Traffic, Mobilization) $29,800,000

Construction Subtotal $154,800,000
Engineering During Construction $3,100,000
Contract Administration $13,200,000
Lands And Damages $5,900,000
 
TOTAL $177,000,000


